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5-1 AUTHORITY OF CITY 

The City will decide all questions regarding the quality and acceptability of materials furnished, 
work performed, and rate of progress of the Work.  The City will decide all questions regarding the 
interpretation and fulfillment of the Contract on the part of the Contractor, and all questions as to 
the rights of different contractors involved with the Work. The City will determine the amount and 
quality of the Work performed and materials furnished for which payment is to be made under the 
Contract. 

The City will administer its authority through a duly designated representative identified at the 
preconstruction meeting.  The Contractor and the City representative shall make good faith 
attempts to resolve disputes that arise during the performance of the Work. 

Any order given by the City not otherwise required by the Contract to be in writing will be given 
or confirmed by the City in writing at the Contractor’s request.  Such request shall state the specific 
subject of the decision, order, instruction, or notice and, if it has been given orally, its date, time, 
place, author and recipient. 

5-2 ATTENTION AND COOPERATION OF CONTRACTOR 

The Contractor shall comply with any written instruction delivered to the Contractor or the 
Contractor’s authorized representative. 

5-3 SUGGESTIONS TO CONTRACTOR 

Any plan or method suggested to the Contractor by the City, but not specified or required in 
writing, if adopted or followed in whole or in part by the Contractor, shall be used at the risk and 
responsibility of the Contractor.  The City assumes no responsibility. 

5-4 SEPARATE CONTRACTS 

The City reserves the right to award other Contracts in connection with the Work.  The 
Contractor shall afford other contractors reasonable opportunity for the delivery and storage of 
their materials and the execution of their work and shall properly connect and coordinate their 
work with the other contractors. 

If any part of the Contractor's work depends upon the work of any other contractor for proper 
execution or results, the Contractor shall inspect and promptly report to the City any defects in such 
work that render it unsuitable for proper execution and results.  The Contractor's failure to inspect 
and promptly report shall constitute an acceptance of the other contractor's work as fit and proper 
for the reception of the Contractor's work, unless defects develop in the other contractor's work 
after the execution of the Contractor's work. 

5-5 COOPERATION WITH OTHER CONTRACTORS 

The City or adjacent property owners may perform work adjacent to or within the Work area 
concurrent with the Contractor's operations.  The Contractor shall conduct operations to minimize 
interference with the work of other forces or contractors. 

Any disputes or conflicts between the Contractor and other forces or contractors retained by 
the City which create delays or hindrance to each other shall be referred to the City for resolution.  
If the Contractor’s work is delayed because of the acts or omissions of any other force or contractor, 
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the Contractor shall have no claim against the City other than for an extension of time (see Section 
7-18,”Extension of Time”, of these Specifications). 

5-6 CONTRACTOR’S DISMISSAL OF UNSATISFACTORY EMPLOYEES 

If any person employed by the Contractor or any Subcontractor shall fail or refuse to carry out 
the directions of the City or the provisions of the Contract, or is, in the opinion of the City, 
incompetent, unfaithful, intemperate, or disorderly; or uses threatening or abusive language to any 
person on or associated with the Work; or is acting or working in a manner that compromises the 
safety of the Work or persons or property involved with the Work, or is otherwise unsatisfactory, 
the Contractor shall, when requested by the City, remove the worker from the Work immediately, 
and shall not again employ the removed worker on the Work, or any work within the City 
jurisdiction, except with the written consent of the City.   

5-7 CONTRACTOR'S EQUIPMENT 

The Contractor shall provide adequate and suitable equipment, labor, and means of 
construction to meet all the requirements of the Work, including completion within the Contract 
Time.  Only equipment suitable to produce the quality of work required will be permitted to 
operate on the Project.  Specific types of equipment may be requested by the City on component 
parts of the Work. 

The City may, at the City's option, permit the use of new or improved equipment.  If such 
permission is granted, it is understood that it is granted for the purpose of testing the quality and 
continuous attainment of work produced by the equipment, and the City shall have the right to 
withdraw such permission at any time that the City determines that the alternative equipment is 
not producing work that is equal in all respects to that specified, or will not complete the Work in 
the time specified in the Contract. 

In any case where the use of a particular type or piece of equipment has been banned, or in 
cases where the City has condemned for use on the Work any piece or pieces of equipment, the 
Contractor shall promptly remove such equipment from the site of the work. Failure to do so within 
a reasonable time may be considered a breach of contract. 

5-8 CONTRACTOR'S SUBMITTALS 

5-8.01 Submittals - General 

The Contractor shall furnish all shop drawings, plans, specifications, descriptive 
data, certificates, samples, tests, methods, schedules, and manufacturer's instructions as 
required in the Contract, and any other information required to demonstrate that the 
materials and equipment to be furnished and the methods of work comply with the 
provisions and intent of the Contract.  Submittals shall be submitted by the dates specified 
in the Contract or as directed by the Engineer.  

The City may accept electronic submittals in an Adobe portable document format (pdf) 
if requested by the Contractor and approved by the Engineer. Acceptance of electronic 
submittal documents and review procedures will be addressed during the pre-construction 
meeting. Certain submittals will not be allowed to be submitted electronically, including 
material color samples, material samples, and mock-ups of material surface samples. 
Electronic submittals shall include a transmittal coversheet as part of the submittal similar 
to hard copy submittals.  Time for review of electronic submittals will be the same as hard 
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copy submittals as listed below. 

Hard copy submittals for systems shall be bound together and include all information 
for the system. Three (3) copies of all submittals shall be furnished, one (1) of which will be 
returned after review.  Depending on the complexity of the submittal, the number of 
submittals, and the express needs of the Contractor, the submittal shall be returned to the 
Contractor within ten (10) days unless otherwise specified in the contract documents, 
exclusive of any time awaiting clarification or further information.  Submittals shall be 
transmitted using submittal transmittal forms provided by the City or on a different form 
approved by the Engineer.  Where any item of the work is required to be installed in 
accordance with the manufacturer's recommendations, the Contractor shall furnish three 
(3) complete sets of the manufacturer's installation recommendations to the City prior to 
starting the installation.  These submittals will be retained by the City.  

If the information furnished in a submittal shows any deviation from the Contract 
requirements, the Contractor shall, by a statement in writing accompanying the 
information, advise the City of the deviation and state the reasons.  It shall be the 
Contractor's responsibility to ensure there is no conflict with other submittals and to notify 
the City in any case where the Contractor's submittal may concern work by another 
contractor or the City. The Contractor is solely responsible for coordination of submittals 
among all related crafts performing the Work.  The Contractor shall verify that its 
Subcontractors’ submittals are complete in every way and meet the requirements of the 
Contract. 

The approval of the Contractor's submittals shall not relieve the Contractor of 
responsibility for any error or of any obligation for accuracy of dimensions and details, for 
agreement with and conformity to the Contract, or responsibility to fulfill the Contract as 
prescribed.  Nor shall such approval be considered as approval of any deviation or 
conflict unless the City has been expressly advised of the same as set forth immediately 
above, and the City has expressly approved such deviation or conflict in writing. 

The Contractor shall make no changes to any submittal after it has been approved, and 
the equipment or materials shall not deviate in any way except with written approval by the 
City. Fabrication or other work performed in advance of approval shall be done 
entirely at the Contractor's risk. 

Minimum requirements for submittals are contained in these Specifications.  
Additional and/or project-specific requirements may be contained in the Contract.  The 
Contractor is responsible for identifying and providing all required submittals. 

5-8.02 Resubmittals 

Resubmittals shall address all comments from the City.  Partial resubmittals may be 
returned "REJECTED".  The Contractor is responsible for the City's review costs for each 
resubmittal in excess of the first resubmittal.  These costs will be back charged to the 
Contractor and will be deducted from progress payments. 

5-8.03 Submittals Containing Proprietary Information 

All required information shall be provided even though some or all of such information 
may be considered proprietary.  If any of the information required herein is considered 
proprietary, an agreement shall be executed between the City and the Contractor, 



SECTION 5 - CONTROL OF WORK AND MATERIALS 

 

City of Elk Grove Standard Construction Specifications 2024 

Page 31  

stipulating that all such information will be supplied by the Contractor and kept confidential 
by the City.  All proprietary data shall be identified as part of the Contractor's Bid.  
Proprietary information is defined as any information or data describing or defining a 
product, process or system which 1) was developed at the expense of the Contractor, a 
Subcontractor or supplier; 2) is not generally available in the industry; and 3) is kept secret 
by its owner for purposes of preventing its use by others.  Application software and all other 
documentation, or any other product, prepared by the Contractor, Subcontractor, or 
supplier at the expense of the City for specific use on the facility being constructed under 
the Contract shall not be considered proprietary. 

All submitted proprietary information shall describe the final record Work.  No part of 
the Work covered by the proprietary agreement shall be modified after proprietary 
submittal acceptance until updated proprietary information has been submitted by the 
Contractor and accepted by the City.  Updated proprietary information shall fully document 
all modifications to be implemented.  All proprietary data shall be marked “PROPRIETARY” 
by the Contractor. 

5-8.04 Electrical, Instrumentation, Control, and Communication Systems 

Electrical, instrumentation, control, and communication system drawings shall include 
elementary and loop diagram drawings, functional single line system layout drawings, 
connection drawings, interconnection drawings, panel/cabinet fabrication drawings, and 
detailed circuit board and component drawings.  Detailed circuit schematics and circuit 
board layout drawings shall clearly show, locate, and identify all components and wiring.  
Each circuit board component shall be identified by the component's original manufacturer 
name and part number. Industry standard part numbers shall be used.  Component values, 
voltage/current levels, setpoints, and timing values shall be defined.  Drawings shall be in 
the latest version of AutoCAD or other electronic reproducible medium specified by the City. 

Complete annotated software/firmware source code listings and program 
documentation shall be provided for all electronic/electrical systems, subsystems, 
assemblies, parts, components, and equipment that incorporate programmable devices.  All 
instructions and hardware necessary to load, store, modify, and activate software/firmware 
source codes and programs shall be provided. 

Not more than seventy percent (70%) of all electronic/electrical work shall be paid for 
until all proprietary information has been submitted and approved.  All submitted 
proprietary information shall be that which describes the final as-built work.  No part of the 
work covered by the proprietary agreement shall be modified after proprietary submittal 
acceptance until after updated proprietary information has been submitted by the 
Contractor and accepted by the City. Updated proprietary information shall fully document 
all modifications to be implemented. All proprietary data shall be marked “PROPRIETARY” 
by the Contractor. 

5-8.05 Maintenance and Operations (M&O) Submittals 

For use in subsequent maintenance and operations the Contractor shall furnish, unless 
otherwise provided for in the Special Provisions, one (1) set of all documents in pdf format 
electronically, one (1) paper original, and five (5) paper copies, all separately  bound and 
indexed, of maintenance and operation information, including all the latest and highest level 
of factory maintenance manuals that are available to factory representatives with a three-



SECTION 5 - CONTROL OF WORK AND MATERIALS 

 

City of Elk Grove Standard Construction Specifications 2024 

Page 32  

year subscription to newsletters and updates supplied by the manufacturer covering all 
equipment and systems included in the Contract.  The City may withhold up to thirty 
percent (30%) of the Total Contract Price until M&O submittals have been submitted and 
approved. The submittal shall include at a minimum: 

• Drawings 

• Illustrations 

• Parts lists 

• Wiring diagrams of systems 

• Internal wiring diagrams and circuit board schematics and layout drawings 

• Manufacturer's recommended spare parts lists 

• Name, address and phone number of nearest parts and service City 

• Systems balance data 

• Maintenance and service instructions 

• Operation instructions 

• Software including annotated source lists and programs 

The submittal of maintenance and operation information is required for all mechanical, 
electrical, instrumentation, control, communications, sound, or special equipment and 
systems. The Contractor shall submit the required data for review at least thirty (30) 
calendar days prior to any required training or the final inspection date.  Corrections, 
additions, and/or resubmittal of data shall be made as directed by the City. 

The City, and such representatives as the City may designate, shall receive complete 
maintenance and operating instructions for all items included above prior to final 
inspection of the Work. 

5-9 SURVEYS 

Unless otherwise specified in the Special Provisions, the Contractor shall be responsible for 
performing all necessary surveys to lay out and control the Work to the locations, elevations, lines, 
and dimensions shown or specified in the Contract and as required by these specifications.  Any 
deviations must receive prior written approval of the City.  All surveys affecting the line or 
elevation of underground drainage, sewers, or utilities, and all other work within public rights-of-
way or easements, shall be performed by or under the direction and supervision of a California 
Registered Civil Engineer authorized to practice land surveying or a California Licensed Land 
Surveyor.  The Contractor shall be responsible for protecting and perpetuating survey monuments 
affected by construction activities in accordance with Business and Professions Code Section 
8771(b).  The Contractor shall be responsible for the accuracy of the Contractor's own layout work, 
and shall be liable for the preservation of all established lines and grades. Stakes damaged or 
destroyed by the operations of the Contractor shall be replaced at the Contractor’s expense. 

5-9.02 Streets and Highways 

• Slope Stakes -- One line of slope stakes at fifty-foot (50’) intervals for the 
construction of each pavement edge.  The Contractor shall set back and 
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reference the stakes.  

• Subgrade -- One line of blue tops for each two (2) lanes of the roadway at fifty 
(50)foot intervals, and three (3) lines on super-elevated sections for each two 
(2) lanes.  The Contractor shall reference subgrade stakes for the subbase and 
base layers. 

• Finished Base -- One (1) line of blue tops for each two (2) lanes of roadway at 
fifty (50)foot intervals, and three (3) lines for each (2) lanes on super-elevated 
and widened sections. 

• All necessary line, location, and elevation stakes for curb and gutter, inlets, 
pipes, drainage structures, signals, box culverts, and other miscellaneous 
facilities. 

5-9.03 Sewer, Water, and Drainage Facilities 

• For all pipelines to be laid on grade: the Contractor will establish an offset line 
at fifty(50) foot intervals, furnish cut sheets and necessary land surveys, and 
establish bench marks, base lines, and reference points for locating principal 
structures. 

• For drainage channels: the Contractor will furnish slope stakes at fifty (50) foot 
intervals. From this information, the Contractor shall develop and make all 
additional detail surveys and measurements necessary for the construction of 
the Work. 

5-9.04 Survey Monuments 

All survey monuments that are known to exist shall be shown on the improvement 
plans.  It is the Contractor’s responsibility to arrange and pay for a diligent and thorough 
search for these survey monuments.   Prior to beginning work, the Contractor shall submit 
to the Engineer a statement of findings indicating all survey monuments as shown on the 
plans have been found.   

Any monument(s) found that are not shown, or are not found, as shown on the plans 
shall be brought immediately to the attention of the Engineer and included in the statement 
of findings.  This search shall be performed by or under the direction of a California 
Licensed Land Surveyor or a California Registered Civil Engineer authorized to practice 
Land Surveying in the State of California, prior to the beginning of construction or 
maintenance work that could disturb or destroy a survey monument.  

 On thin surface treatments, such as slurry seals, the monuments can be covered in 
advance of the maintenance treatment with a suitable material that can be removed to 
expose the monument once construction activities are complete.  

Any damaged or destroyed survey monuments shall be reset by the Contractor at the 
Contractor’s sole expense. Monuments shall be reset in accordance with the Professional 
Land Surveyors’ Act (Business & Professions Code 8700 et seq.). 

5-10 RESPONSIBILITY FOR ACCURACY 

The Contractor shall obtain all necessary measurements for and from the Work, and shall check 
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dimensions, elevations, and grades for all layout and construction work and shall supervise such 
work; the accuracy for all of which the Contractor shall be responsible.  The Contractor is 
responsible for adjusting, correcting, and coordinating the work of all Subcontractors so that no 
discrepancies result. 

5-11 DUTIES AND POWERS OF INSPECTORS 

Inspectors are the authorized representatives of the City. Their duty is to inspect materials and 
workmanship of those portions of the Work to which they are assigned, either individually or 
collectively, under instructions of the City, and to report all deviations from the Contract. 

5-12 INSPECTION 

The inspection of the Work does not relieve the Contractor of the obligation to fulfill all 
Contract requirements.  Any work, materials, or equipment not meeting the requirements and 
intent of the Contract will be rejected, and unsuitable work or materials shall be made good, 
notwithstanding the fact that such work or materials may have previously been inspected or 
approved and payment may have been made. Any inspection of the work by the City is not a waiver 
of full compliance with these requirements. 

Re-examination of any part of the Work may be ordered by the City, and such part of the Work 
shall be uncovered by the Contractor.  The Contractor shall pay the entire cost of such uncovering, 
re-examination, and replacement if the reexamined work does not conform to the Contract. 

All work and materials furnished pursuant to the Contract shall be subject to inspection and 
approval by the City.  The Contractor shall provide the City and Inspectors with access to the Work 
during construction and shall furnish every reasonable facility and assistance for ascertaining that 
the materials and the workmanship are in accordance with the requirements and intent of the 
Contract. 

The Contractor shall notify the City of the time and place of any factory tests and submit test 
procedures for approval thirty (30) calendar days in advance for any tests that are required by the 
Contract.  The Contractor shall report the time and place of preparation, manufacture or 
construction of any material for the Work, or any part of the Work, that the City wishes to inspect.  
The Contractor shall give five (5) working days' notice in advance of the beginning of work on any 
such material or of the beginning of any such test to allow the City to make arrangements for 
inspecting and testing or witnessing. 

5-13 QUALITY OF MATERIALS AND WORKMANSHIP 

Unless otherwise allowed or required by the Contract, all materials shall be new and of a quality 
at least equal to that specified.  When the Contractor is required to furnish materials or 
manufactured articles or shall do work for which no detailed specifications are set forth, the 
materials or manufactured articles shall be of the best grade in quality and workmanship 
obtainable in the market.  If not ordinarily carried in stock, the articles shall conform to the usual 
standards for first-class materials or articles of the kind required.  The work performed shall secure 
the best standard of construction and equipment of the work as a whole or in part. 

Materials shall be furnished in sufficient quantities and at such times to ensure uninterrupted 
progress of the Work.  All required spare parts shall be delivered in new condition, not in a used or 
unknown condition, and with any certificates required.  Materials, supplies, and equipment shall be 
stored properly and protected as required.  The Contractor shall be entirely responsible for damage 
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or loss by weather or other causes. 

5-14 SUBSTITUTIONS 

Certain materials, articles, or equipment may be designated in the Contract by brand or trade 
name or manufacturer together with catalog designation or other identifying information. 
Substitute material, article, or equipment which is of equal quality and of required characteristics 
for the intended purpose may be proposed for use, provided the Contractor complies with the 
requirements of the following paragraphs. 

5-14.01 Written Request 

The Contractor shall submit any request for substitution in writing no later than five (5) 
working days after Bid opening. 

5-14.02 Documentation 

If requested by the City, a proposal for substitution must be accompanied by complete 
information and descriptive data, including cost of operation, cost of maintenance, and 
physical requirements necessary to determine the equality of offered materials, articles, or 
equipment. The Contractor shall also submit such shop drawings, descriptive data, and 
samples as requested.  The burden of proof of comparative quality, suitability, and 
performance of the offered proposal shall be upon the Contractor.  The determination of 
equal quality suitability, and performance shall be at the sole discretion of the City.  The City 
will examine such submittals with reasonable promptness.  If the City rejects the request for 
such substitution, then one of the particular products designated by brand name in the 
Contract shall be furnished.  Acceptance of substitution by the City shall not relieve the 
Contractor from responsibility for deviations from the Plans and Specifications or from 
responsibility for errors in submittals.Failure by the Contractor to identify deviations in the 
requested material from the Plans and Specifications shall void the submittal and any action 
taken thereon by the City. 

If mechanical, electrical, structural or other changes are required for proper installation 
and fit of substitute materials, articles or equipment, or because of deviations from the 
Contract, such changes shall not be made without the written consent of the City and shall 
be made by the Contractor without additional cost to the City.  The Contractor shall pay the 
costs of design, drafting, architectural or engineering services and building alterations of the 
construction required to accommodate any Contractor substitution or construction error to 
maintain the original function and design. 

5-15 PREPARATION FOR TESTING 

The Contractor shall maintain proper facilities and provide safe access for inspection by the City 
to all parts of the Work and to the shops wherein parts of the Work are in preparation. Where the 
Contract or these Specifications require work to be tested or approved, such work shall not be 
tested or covered up without at least a five (5) Working Day notice to the City of its readiness for 
inspection, unless the written approval of the City for such testing or covering is first obtained. 

5-16 MATERIALS SAMPLING AND TESTING 

The Contractor shall submit to the City for approval a Quality Control Plan (QCP) for the 
material sampling and testing methods and procedures to be used on the Contract.  The QCP shall 
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include the following: 

1. Names and qualifications of personnel involved with the inspection, sampling and testing 
2. Testing laboratories' identification and certifications  
3. Sampling frequencies and testing procedures for materials used 
4. Record management process for sampling and tests performed 
5. Summary reports of test results 
6. Corrective actions taken to address any deficiencies 

Materials to be used in the Work will be subject to the sampling and testing requirements of the 
approved QCP.  All sampling and tests shall be performed by the Contractor at their sole expense. 
The Contractor shall furnish the City with a list of the Contractor’s sources of materials and the 
locations at which such materials will be available for inspection, and shall be furnished to the City 
in time to permit the inspection and testing of materials in advance of their use should the City wish 
to inspect them. 

Testing shall be done to acceptable industry standards as set forth in the Contract or as 
approved by the Engineer.  References made in these documents to standard methods of testing 
materials shall make such standards a part of the Contract. 

Whenever a reference is made in the Contract to a specification or test designation of any 
recognized national organization or State of California Agency, and the number or other 
identification representing the year of adoption or the latest revision is omitted, it shall mean the 
specification or test designation in effect on the date of the original Notice to Contractors for the 
Work. 

When requested by the City, samples or test specimens of the proposed materials shall be 
prepared at the expense of the Contractor and furnished by the Contractor in such quantities and 
sizes required for proper examination and tests, and with complete information describing type, 
kind, or size of material, and its source.  All samples shall be submitted in time to permit the making 
of proper tests, analyses, or examinations before incorporating the materials into the Work.  No 
material shall be used in the Work unless or until it has been approved by the City.  All material 
tests shall be performed by the Contractor. If testing criteria as noted in these Specifications are not 
met to the satisfaction of the Engineer, the City reserves the right to perform its own testing using 
at the Contractor’s expense. 

5-17 APPROVAL OF MATERIALS 

5-17.01 Sources of Supply 

The City’s approval at the source of supply may be required prior to procurement.  Such 
approval shall not prevent subsequent disapproval or rejection of materials by the City if 
the quality is less than required by the Contract. 

5-17.02 Plant Inspection 

The City assumes no obligation to inspect materials at the source of supply. The 
Contractor is responsible for incorporating satisfactory materials into the Work, 
notwithstanding any prior inspections or tests. 

The City will inspect materials at the source if the Contractor submits a written request 
and if the City deems the inspection necessary.  The Contractor and the supplier shall 
cooperate with and assist the City while performing the inspection.  The City shall have 
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access to all production areas of the plant. 

5-18 PROVISIONS FOR EMERGENCIES 

The City may provide necessary labor, material and equipment to correct any emergency 
resulting from the Contractor’s operation including noncompliance with the Contract, public 
convenience, safety, traffic control, and protection of work, persons and property.  The nature of the 
emergency may prevent the City from notifying the Contractor prior to taking action.The costs of 
such labor, material, and equipment will be deducted from progress payments. 

The performance of such emergency work under the direction of the City shall not relieve the 
Contractor from any damages resulting from the emergency. 

5-19 RIGHT TO RETAIN IMPERFECT WORK 

If any portion of the work done or materials furnished under the Contract shall prove defective 
or not in accordance with the Contract, and if the defect in the work or materials is not of sufficient 
magnitude or importance to make the work dangerous or undesirable, or if the removal of such 
work or materials is impracticable or will create conditions which are dangerous or undesirable, 
the City shall have the right and authority to retain the work or materials instead of requiring it to 
be removed and reconstructed or replaced.  Progress payment deductions will be made as 
described in Section 8-9, “Deductions for Imperfect Work”, of these Specifications. 

5-20 REMOVAL OF REJECTED MATERIALS OR WORK 

The Contractor shall remove all rejected or condemned materials or structures brought to or 
incorporated in the Work within two (2) working days of the City’s written order.  No such rejected 
or condemned materials shall again be offered for use in the Work.  The Contractor shall, at the 
Contractor’s expense, bring into Contract compliance all rejected material or work in a manner 
acceptable to the City. 

The City may bring into Contract compliance the rejected material if the Contractor fails to 
comply with this Section.  All costs will be deducted from the Progress Payment. 

5-21 TEMPORARY SUSPENSION OR DELAY OF WORK 

The City has the authority to suspend or delay the Work, wholly or in part, for any period the 
City deems necessary.  The Contractor shall immediately comply with the City’s written order to 
suspend or delay the Work.  The suspended or delayed work shall be resumed only when 
conditions are favorable or methods are corrected, as ordered or approved in writing by the City.  
Public safety and convenience must be maintained throughout the suspension or delay in 
accordance with Sections 6-12, “Public Convenience and Safety”, and 6-13, “Public Safety and 
Traffic Control”, of these Specifications. 

Delays due to suspension of work shall be classified as Avoidable or Unavoidable Delays in 
accordance with Section 7-12, “Delays”, of these Specifications. 

Such suspension shall not relieve the Contractor of the Contractor’s responsibilities as 
described in the Contract. 
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5-22 TERMINATION OF CONTRACT 

5-22.01 Reasons for Termination 

The City Council reserves the right to terminate the Contract for any of the reasons 
listed below: 

5-22.01.A Contractor Bankrupt 

If the Contractor is adjudged bankrupt or makes an assignment for the benefit of the 
Contractor’s creditors, or if a receiver is appointed because of the Contractor's insolvency, 
the City Council may terminate the Contractor's control over the Work and so notify the 
Contractor and the Contractor's sureties. 

5-22.01.B Completion Delay 

The City Council may terminate the Contract if the Contractor has not completed the 
Work on or before the completion date adjusted by Contract Change Order.  The Contractor 
is not entitled to any compensation and is liable to the City for liquidated damages for all 
time beyond such Contract completion date until the Work is completed, if the City chooses 
to complete the Work. 

5-22.01.C Abandonment and Unsatisfactory Performance 

The City Council may give the Contractor and the Contractor’s surety written notice that 
the Contract will be terminated if the following breaches are not corrected:  

• The Contractor abandons the Work. 

• The Work or any portion is sublet or assigned without the City’s consent. 

• The rate of progress is not in accordance with the Contract. 

• Any portion of the Work is unnecessarily delayed. 

• The Contractor willingly violates any terms or conditions of the Contract.  

• The Contractor does not supply sufficient materials or properly skilled labor.  

• The Contractor fails to promptly pay its Subcontractors. 

• The Contractor disregards laws, ordinances, or City orders.  

• The Contractor fails to respond to defective work notices. 

The Contractor shall cease and terminate the Work if satisfactory arrangement for 
correction is not made within five (5) calendar days from such notification. 

5-22.01.D Termination of Contract for Convenience 

The City Council may terminate the performance of work in whole or in part for any of 
the following reasons: 

• Issuance of an order of a court or other public authority having jurisdiction. 

• An act of government, such as a declaration of national emergency, causing 
material to be unavailable. 
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• Conditions encountered during the Work make it impossible or impractical to 
proceed. 

• Such termination is in the best interest of the City. 

5-22.02 Notice of Termination 

The City Council may give written Notice of Termination of at least five (5) calendar 
days to the Contractor and the Contractor's sureties that the Contractor's control over the 
Work will be terminated for the reasons stated in the Notice of Termination.  The surety 
shall have the right to take over and perform the Work.  The City may take over the Work at 
the Contractor’s expense if the surety does not commence performance within thirty (30) 
calendar days from the date of mailing the Notice of Termination.  The Contractor shall be 
liable for work not completed and any excess cost incurred by the City. 

Immediately upon receipt of a Notice of Termination, except as otherwise directed in 
writing by the City, the Contractor shall: 

1. Stop work under the Contract on the date and to the extent specified in the Notice of 
Termination. 

2. Place no further orders or subcontracts for materials, services, or facilities except as 
necessary to complete the portion of the Work that is not terminated. 

3. Terminate all orders and subcontracts to the extent that they relate to the 
performance of work terminated by the Notice of Termination. 

4. Assign to the City, in the manner, at the times, and to the extent directed by the City, 
all of the rights, titles, and interests of the Contractor under the orders and 
subcontracts so terminated.  The City shall have the right, at its discretion, to settle 
or pay any or all claims arising out of the termination of such orders and 
subcontracts. 

5. Settle all outstanding liabilities and all claims arising out of such termination of 
orders and subcontracts with the approval or ratification of the City.  The City's 
approval or ratification shall be final. 

6. Transfer title to the City, and deliver in the manner, at the times, and to the extent 
directed by the City, fabricated or unfabricated parts, work in process, completed 
work, supplies, other material produced as a part of, or acquired in connection with, 
the terminated work, and the completed or partially completed drawings, 
information, and other property that, if the Contract had been completed, would 
have been submitted to the City. 

7. Sell, in the manner, at the times, to the extent, and at the price that the City directs 
or authorizes, any property of the types referred to in Item 6 of this Section (Section 
5-22.02).  The Contractor is not required to extend credit to any purchaser, and may 
acquire any such property under the conditions prescribed and at a price approved 
by the City.  The proceeds of any such transfer or disposition shall be used to reduce 
any payments made to the Contractor under the Contract or be credited to the cost 
of the work covered by the Contract or paid as the City directs. 

8. Complete performance of the Work not terminated by the Notice of Termination. 
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9. Take necessary action, or as the City directs, to protect and preserve the property 
related to the Contract in which the City has an interest. 

5-22.03 Payments to Contractor Upon Termination of Contract 

The Contractor and the City may agree upon the amount paid to the Contractor for the 
total or partial termination of the Work.  The amount may include those items specified in 
Section 9, “Changes and Claims”, of these Specifications.  However, such agreed amount 
shall not exceed the Total Contract Price, reduced by the amount of payments already made 
and the Contract price of work not terminated.  The Contract shall be amended accordingly, 
and the Contractor shall be paid the agreed amount. 

If the Contractor and the City fail to agree on the amount to pay the Contractor because 
of the termination of work under this Section, the City shall determine the amount due the 
Contractor. 

If the work is completed as provided in Section 5-22.02 in this Section of these 
Specifications, the Contractor is not entitled to receive any portion of the amount to be paid 
under the Contract until it is fully completed.  After completion, if the unpaid balance 
exceeds the sum of the amount expended by the City in finishing the work, plus all damages 
sustained or to be sustained by the City, plus any unpaid claims on account of labor, 
materials, tools, equipment, or supplies contracted for by the Contractor for the Work, 
provided that sworn statements of said claims shall have been filed as required by Section 
9, “Changes and Claims”, of these Specifications, the excess not otherwise required by these 
Specifications to be retained shall be paid to the Contractor.  If the sum so expended 
exceeds the unpaid balance of the Total Contract Price, the Contractor and the Contractor's 
surety are liable to the City for the amount of such excess.  If the surety completes the 
Work as provided above, such surety shall be subrogated to money due under the 
Contract and to money which shall become due in the course of completion by the surety. 

The Contractor shall submit to the City any termination claims in the form and with the 
certification that the City prescribes.  Such claim shall be submitted no later than ninety 
(90) calendar days from the effective date of termination unless the City grants one or more 
extensions, in writing, upon Contractor’s written request transmitted within such ninety 
(90) day period or authorized extension.  If the Contractor fails to submit a termination 
claim within the time allowed, the City may determine the amount, if any, due the 
Contractor because of the termination.  The City will then pay the Contractor that amount. 

5-22.04 City Completion  

In the event of termination of the Contract, the City may take possession of and use all 
or any part of the Contractor's materials, tools, equipment, and appliances on the premises 
to complete the Work.  The City assumes the responsibility for returning such equipment in 
as good condition as when it was taken over, reasonable wear and tear excepted.  The items 
shall be returned when the Work is complete or sooner, at the City’s discretion.  The City 
agrees to pay a reasonable amount for the use of such materials and equipment. 

The City may direct all or any part of the Work be completed by day labor and/or other 
contractors. 
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5-22.04.A Payment for City Completion 

If the City completes the Work, no payment will be made to the Contractor until the 
Work is complete.  All costs of completing the Work, including, but not limited to, legal 
expenses, City forces, administration and management, direct and indirect, shall be 
deducted from any sum due the Contractor.  If the cost of completing the Work exceeds 
sums due the Contractor, the Contractor and the Contractor’s surety shall, upon demand, 
pay the City a sum equal to the difference.  If the City completes the Work and there is a sum 
due the Contractor after the City deducts the costs of completing the Work, the City will pay 
such sum to the Contractor and/or the Contractor's surety, as appropriate. 

5-22.04.B City Completion Not a Waiver of City Rights 

No act by the City before the Work is finally accepted shall operate as a waiver or stop 
the City from acting upon any subsequent event, occurrence or failure by the Contractor to 
fulfill the terms and conditions of the Contract.  The rights of the City pursuant to this 
Section are in addition to all other rights of the City pursuant to the Contract, and at law or 
in equity. 

5-23 TERMINATION OF UNSATISFACTORY SUBCONTRACTS 

When any portion of the Work subcontracted by the Contractor is not prosecuted in a 
satisfactory manner, as deemed solely by the City, the Contractor shall immediately terminate the 
subcontract upon written notice from the City.  The Subcontractor shall not again be employed for 
any portion of the work on which the Subcontractor's performance was unsatisfactory. 

 




